

City of Jacksonville Beach Comprehensive Plan and Land Development Code Update - Project Schedule

Task		JULY 2022	AUG 2022	SEP 2022	OCT 2022	NOV 2022	DEC 2022	JAN 2023	FEB 2023	MARCH 2023	APRIL 2023	MAY 2023	JUNE 2023	JULY 2023	AUG 2023	SEP 2023	OCT 2023	NOV 2023	DEC 2023	JAN 2024
Phase 1	1.1 Kick-Off Meeting Review Important Document Develop Matrix Summary	█	█	█																
	1.2 <b>Workshops*</b> Update Matrix Summary				█	█														
	1.3 Website Update/Coordination COJB Tour Update Matrix Summary Staff Coordination/Progress Meetings						█	█	█	█										
Phase 2	2.1A Develop CP Update Approaches Additions/Deletions of Elements Update Data and Analysis GIS/Map Coordination/Updates Update Matrix Summary						█	█	█	█										
	2.1B Develop LDC Update Approaches Zoning Districts Review GIS Coordination/Updates Exhibit Creation/Revisions Update Matrix Summary						█	█	█	█										
	2.2 <b>Workshops*</b> Update Matrix Summary Website Update/Coordination Staff Coordination/Progress Meetings										█	█								
	2.3A Develop Final CP Recommendations Rewrite CP in Strike/Underline												█	█						
	2.3B Develop Final LDC Recommendations Rewrite LDC's in Strike/Underline												█	█						
	3.1A <b>CP Workshop (BOA and PC)</b> <b>CP Workshop (City Council)</b> Amend CP Recommendations Website Update/Coordination														█	█	█	█	█	█
3.2A CP Hearing (PC) CP Hearings (City Council) Create FINAL CP Updates														█	█	█	█	█	█	
3.3B <b>LDC Workshop (BOA and PC)</b> <b>LDC Workshop (City Council)</b> Amend LDC Recommendations Website Update/Coordination														█	█	█	█	█	█	
3.4B LDC Hearing (PC) LDC Hearings (City Council) Create Final LDC Revisions														█	█	█	█	█	█	
3.5 Final CP Clean Copy Final LDC Clean Copy																				█

\*Total of Six (6) Workshops: Citizens; BOA and PC; City Council; Business Owners; CRA; City Staff  
 BOA = Board of Adjustments      PC = Planning Commission      CRA = Community Redevelopment Authority